DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Report No.: 001 ' Date: 1/24/00 — 1/26/00

Weather: 15-30 Cold throughout thh heavy snow on 1/25/00.

Description of Delivery Order:

Perform activities necessary and incidental to: Set up of support area and facilities; sampling and-analysis of container-

ized mstes the seounng of deteriorated containers; perform oompa'ubmty analysis; develop test bulking scheme and gen-

contaminated soil; and, movrde transport and dlsposal of all hazardous substances.

Personnel and Work Schedule: - Hours: see 1800-55 form

R. Moody (Response Mgr.)

M. Mark (Field Clerk)

N. Rusyn (Tech/Operat: per: f’or)“'l

A. Olmedo (Cleanup Tech)

G. Connell (Cleanup Tech)

| S. Freund (Cleanup Tech)

Equipment Utilized:

Pickup Truck2wd (2) __ Facsimile (1) Uni Loader wi Bucket (1)
Cellular Telephone (2) _ Cut-off Saw (1) 45 KW Generator (1)
Computer (2) Portable Toilet (2) Heating Unit (1)

“Printer (1) 8x24 Office Trailer (1)

Health and Safety Topics: - .

Discussed daily agenda, work mgnments and safety topic at beginning of each day. Safety toprc documented on “Daily

Safety Meeting® form. Topics discussed: 1724700 - Srte orientation and review of SSH&SP; 1/25/00 — Site shut down due

to weather 1/26/00 - Slips, tnps, and fall issues due to uneven ‘temrain, obstructrons deterioration of building and lcelsnow

Work. Performed by the COntractor

1/24/00 — Dlspatched equipment, materials and suppﬁes necessary to complete the stated scope of work and mobifized

crewto the site. Cleared area siated for support Zone of junk cars and debris, Set up support facilities including office

trailer generator and portabte to’lets 1/25/00 - Site closed due to heavy snow. RM and Field Clerk completed 1900-55's

’and procurred supplies off site. 1726100 — Performed clearing of heavy snowaooumulatron Continued set up of support

zone including electric power oonnectlon to office trailer. Cut access door in side of building facing 13” StreeL Set up

dmmloontamer staging area. Secured the site prior to departure each day.

Level of Protection: ' — o

Level “D* - General site activity

Level “C' - Waste handling aclivity
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Work Performed by Subcontractors: — o | Date: 1/24/00 — 1/26/00

Subcontracted actwnty included connection of electric power from the generator to the off' ce traller by Ampol Electrical

Contractors lnc

Request for Changes in Method or Scope and Speclﬁc Directlon Received from OSC:

None

Documents Submitted: yes — T To: OSC Jeff Bechial

Document: Site Specific Health & Safety Plan

Meetings Held, Subject Matter (Decisions):

Daﬁy agenda, work assignment, and safety bneﬁngper previous page.

Planned Activities:

Commence recovery of oontalners and drums to staging area for &amplmg Coordinate laboratory services necmry for

dlspoaal profile analysis. Instail telephone service (Bell Atlantic).

WRS Response Manager- .{}Mlh'd

EPA On-Scene Coordinator: %ﬂt W
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Report No.: 001 - Date: 1/27/00 — 1/28/00

Weather: 9-25°, Cold throughout thh heavy snow on 1/25/00.

Description of Delivery Order:

Perform activities necessary and incidental to: Set up of support area and facilities; sampling and analysis of container-

ized wastes; the securing of deteriorated containers; perform compatibility analysis; develop test bulking scheme and gen-

‘erate composite samples for disposal analysis; analyze composite samples to characterize wastes for d":spoeal excavate

contaminated soﬂ and pmvnde t:ansport and disposal of all hazardous substances.

Personnel and Work Schedule Hours: see 1900-55 form

R. Moody (Response Mgr.)

M. Mark (Field Clerk)

'N. Rusyn (Tech/Operator)

A. Olmedo (Cleanup Tech)

G. Connell (Cléanup Tech)

'__Equi'pment Utilized:
Pickup Truck 2wd (2) Facsimile (1) Uni Loader wi Bucket (1)
Cellular Telephone (2) Cut-off Saw (1) 45 KW Generator (1)
Computer (2) . Portable Toilet (2) Heating Unit (1)
Printer (1) . 8x24 Office Trailer (1) —
Health and Safety Topics: |

Discussed daily agenda, work assignments and safety toplc at beginning of each day. Safety topic documented on “Dally '

Safety Meeting” form. Topics discussed: 1/27/00 — Discussed si lp, ‘trip and fall hazards due to ice/snow and generator

operation; 1728100 — ‘Discussed cold stress management due to extreme cold temperatures bemg experienced.

‘Work Performed by the Contractor

1727700 — Reoovenng containers/drums and moving onto the stagmg pad area. Making amangements for Iaboratory

analysis for dlsposal pror ling. 1/28/00 - Continued recovery of contamers/dmms and moving them onto the staging pad

Had two telephone lines installed. Secured the site prior to departure each day.

Level of Protectioh: V

Level “D” - General site activity

Level “C' - Waste handling activity




DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Work Performed by Subcontractors: | Date: 1/27/00 - 1/28/00
Subcontracted activity included connection of two telephone lines to the office trailer by Bell Atlantic. '

Request for Changes in Method or Scope and Specific Direction Received from OSC:

None

Documents Submitﬁe&: — ' To

Document;

Meetings Held, Subject Matter (Decisions):

Daily agenda, work assignment, and safetyfmeﬁng per previous page.

Planned Activities;

Continue and oomplete recovery of containers and drums to staglng area for sampling. Collect samples of waste

materials and submit to the Iaboratow for disposal analysis.

WRS Response Manager: |

EPA On-Scene Coordinator-




DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Report No.: 003 ' - | ~T Date: 1/31/00 ~ 2/02/00

Weather:  10-35°, Mixed precipitation.

Description of VDeIivery -Order:

Perform activities necessary and incidental to: Set up of support area and fé‘cﬂtttés; sampling and analysis of container-

ized wastes; the securing of detefiorated containers; perform compatibility analysis develop test bulking scheme and gen-

erate composite samples for disposal analysis; analyze composite samples to characterize wastes for disposal; excavate

contaminated sonr and, prowde transport and disposal of all hazardous substances.

Personnel and Work Schedule S ‘ Houtsr: ‘see t900-55 form

R. Moody (Response Mgr.)

M. Mark (Field Clerk)

N. Rusyn (Tech/Operator)

"A. Olmedo (Cleanup Tech)

G. Connell (Cleanup Tech)

E. Thompson (Cleanup Tech)

‘Equipment Utilized:

Pickup Truck 2wd (3) Facsimile (1) Uni Loader w/ Bucket (1)
Cellular Telephone (1) I Cut—ofFSaw (1) 45 KW Generator (1) -
Computer (2) " Portable Toilet (2) Heating Unit (1)

Printer (1) 8'x24’ Office Trailer (1)

Health and Safety Topics:

Discussed daily agenda work asslgnments and safety topic at beginning of each day. Safety toplc documented on “Daily

Safety Meetlng” form.

Work Performed by the Contractor:

1/31/00 Contmued collecting and staging contalners/drums sampling tanks and vats; Coordinating analytlcal services.

2/01/00 — CoIIectlng samples of recovered containers/drums; Preparing for commencement of tank/vat clean out activity.

Shipped tank/vat samples to the Iaboratory in accordance with IATA Regulations.

2/02/00 - Continuing sampling of recovered contalners/drums Cut access opening at west side of buﬂdmg and began

building access door; Thawing out frozen drums for sampling purposes.

Level of Protection:

Level “D” - General site activity

Tevel"C’ - Waste handling activity

Page 1




DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Work Performed by Subcontractors: — Date: 1/31/00 - 2/02/00

Subcontracted work involves sample analysis by Kntéc’h,"lhc. —

Requéét for Chahéés in Method or Scope and Specific Direction Received from OSC:

None.

Documents Submitted: Nohe. — " ) To:

Document:

Meetings Held, Subject Matter (bécfsions):

Daily agenda, work assignment, and safety briefing per previous bégé.': )

Planned Adcii\‘litfes:-

Complete installation of access door; prepare for and commence removal of sulfuric acid resudue from Tank 72.

{iho

WRS Response Manager:

EPA On-Scene Coordinator:
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Report No.: 004 — | Date: 2/03/00 - 2/04/00

Weather: 25-35%: Clear.

Description of Delivery Order:

Perform activities necessary and incidental to: Set up of support area and facilities; sampling and analysis of container-

ized Wa’sfes'"'th‘ersecuring of deteriorated containers; perform compatibility analysis; develop test bulking scheme wainc'i-ge‘n-

erate composite samples for dlsposal analysis; analyze composite samples to charactenze wastes for disposal; excavate

contaminated soil; and, provide transport and dlsposal of all hazardous substances.

Personnel and Work Schedule: o Hours: see 1900-55 form

'Ii-.""l\-/loody (Response Mgr.)

M. Mark (Field Clerk)

N. Rusyn (TechIOperato“r')f -

A. Olmedo (Cleanup Tech)

G. Connell (Cleanup Tech)

E. Thompson (Cleanup Tech)

Equipment Utilized:

Pickup Truck 2wd (3) ___ Facsimile (1) Uni Loader w/ Bucket (1)
Cellular Telephone (1) Cut-off Saw (1) - 45 kW Generator (1)
Computer (2) Portable Toilet (2) ~Heating Unit (1)

Printer (1) 8'x24’ Office Trailer (1) -

Health and Safety Topics: ’

Dlscussed daily agenda, work assignments and safety topic at begmnlng of each day. Safety topic documented on “Dally

Safety Meetmg form

‘Work Performed by the Contractor: »

2/03/00 — Commenced cutting side of Tank 72 (Sulfuric acid) to gain access for clean out Heatlng snde of Tank 69 (Caustic

Solution); Completed installation of access door at the west side of the site.

2/04/00 - Completed cutting side of Tank 72 to gain access for clean out; Commenced and completed removaland

containerization of acid residue from Tank 72; Heated remaiﬁing drums with frozen contents and collected samples.

Level of Protection'

Level'D" - General site activity

Level “C’' - Waste handlmg actjvlty
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Work Performed by Subcontractors: : | Date: 2/03/00 — 2/04/00

None.

'“Request for Changes in Method or Scope and Specific Direction Recelved from OSC

None.

Docﬁments’Stibhiﬁed: — | To:

Document:

Meetings Held, Subject Matter (Decisions):

Daily agenda, work assignment, and saféty bl"i‘eﬁ'rig‘pér previous page.

‘Planned Activities:

Prepare for and commence clean out of Tank 70 (Acid Dip Tank). Develop sample consolldatlon scheme and send

samples to the laboratory for analysns

WRS Response Manager:

EPA On-Scene Coordinator:

Page 2
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-5S2-99-07; DELIVERY ORDER NO. 0011

ReportNo.. 005 « Date: 2/07/00 — 2/09/00

Weather: 25-48°, Clear.

Descrlption of Delivery Order: ~

Perform activities necessary and incidental to: Set up of support area and facilities; samplmg and analysns of container-

ized wastes; the securing of deteriorated contalners, perform compatibility analysis; develop test bulkmg scheme and gen-

“erate com'ooeite' se'mples for disposal analysis; analyze composite samples to characterize wastes for disposal; excavate —

contaminated soil; and, provide transport and dieposal of §II hezardous substances.

Personnel and Work Schedule: T Hours: sée 1900-55 form

R. Moody (Response Mgr.)

"M. Mark (Field Clerk)

N. Rusyn (Tech/Operatorj -

A. Olmedo (Cleanup Tech)

G. Connell (Cleanup Tech)

E. Thompson (Cleanup Tech)

Equipment Utilized:

Pickup Truck 2wd (3) Facsimile (1) Uni Loader w/ Bucket (t')'w o
Cellular Telephone (1) Cut-off Saw (1) 45 KW Generator (1)
Computer (2) Portable Toilet (2) Heating Unit (1)

Printer (1) 8'x24’ Office Trailer (1) Water Laser (1)

Health and Safety Topics: ' '

Discussed daily agenda, work assignments and safety toplc at beglnmng of each day. Safety topic documented on “Daily

Safety Meetmg form

Work Performed by the Contractor:

"2/07/00 — Received load of open top polyethylene drums (100); lnspected Tank 70 for commencement of clean out; thawing

frozen vats; completed eample collectlon cutting side of Tank 70 to gain access for clean out.

2/08/00 - Continued cutting side of Tank 70 Commenced clean out of crystalized acid from Tank 70. Completed sample )

consolidation scheme for laboratory analysis; Shlpped samples to Antech, Inc. (laboratory).

2/09/00 = Continuing removal and containerization of crystallzed acid from Tank 70. Moved debris from top of below grade '

tank for inspection.

L.evel of Protection:

Level ‘D’ - General site activity

Level'C' - Waste handling activity
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Work Performed by Subcontractors: . Date: 2/07/00 - 2/09/00

“Subcontracted work involves sample analysis by Antech, Inc.

Requést for Changes in Method or Scope and Specific Direction Received from OSC: _

None.

Documents Submitted: — "1 To:

Document:

Meetings Held, Subject Matter (Decisions):

Daily agenda, work a$§'ignméﬁt, and safety briefing per previous page.

Planned Activities:

Continue clean out of Tank 70; Plan for and commence clean out of Tanks 68 & 69.

WRS Response Manager: P e
EPA On-Scene Coordinator: ., /M/ )

Page 2




..

r,,r -

DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-52-99-07; DELIVERY ORDER NO. 0011
Report No.. 006 o - ‘ Date: 2/10/00 = 2/11/00

Weather: 34-46°, Clear on 2/10/00, light rain & fog on 2/11/00.

Description of Delivery Order:

Perform activities necessary and incidental to: Set up of support area and facilities; sampling"and analySis of container-

ized wastes the securing of deteriorated containers; perform compatibility analysis; develop test bulking scheme and gen-

erate composite samples for dlsposal analysis; analyze composite samples to characterize wastes for dlsposal excavate

contaminated soil; and, provide transport and dlsposal of all hazardous substances

Personnel and Work Schedule: Hours: see 1900-55 form

R. Moody (Response Mgr)

M. Mark (Field CIerk)

N. Rusyn (Tech/Operator)

A. Olmedo (Cleanup Tech)

G. Connell (Cleanup Tech)

E. Thompson (Cleanup Tech)

Equipment Utilized:

Pickup Truck 2wd (3) _____ Facsimile (1) Uni Loader w/ Bucket (1) -
Cellular Telephone (1) " Cut-off Saw (1) ' 45 kKW Generator (1) )
Computer (2) Portable Toilet (2) ___ Heating Unit (1)

Printer (1) 8'x24 Office Trailer (1) Water Laser (1)

Health and Safety Topics: ' §

Dlscussed daily agenda, work assignments and safety toplc at begmmng of each day Safety topic documented on “Daily

" Safety Meetmg fonn

‘Work Performed by the Contractor:

2/10/00 — Contmumg removal of crystalized acid residue from Tank 70 and placmg into open top poly drums. Began

removal of angle iron “from tank placmg onto visqueen for temporary storage.

2/11/00 — Completed removal of angle iron from Tank 70. Continued removal and containerizaqgtion of crystalized acid from

Tank 70. Collected additional samples of solids from Tanks 69 & 70

Level of Protection:

Level 'D" - V'Genera,l site activity

Level °'C’ - Waste tian'dling activity
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011
Work Performed by Subcontractors: Date: 2/10/00 - 2/11/00
None' e eamnen e T - - — - — - - -

Request for Changes in Method or Scope and Specific Direction Received from OSC:

None.

Documents Submiitted: - To:

Document:

Meetings Held, Subject Matter (Decisions):

Daily 'é’giehda, work assignment, and safety briefing per previous page.

Planned Activities:

Continue clean out of Tank 70; Plan for and commence clean out of Tanks 68 & 69. Collect additional samples of

containers/drums, soil and tanks (vats) as warranted.

WRS Response Manager: __[ >
EPA On-Scene Coordinator: - ﬁ/

r//ﬂ
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-52-99-07; DELIVERY ORDER NO. 0011

ReportNo.: 007 — - — T Date: 2/14/00 — 2/16/00

Weather:  2/14/00 - 35-55° rain; 2/15/00 - 34-45° clear; 2/16/00 - 35-45° Ilght snow am.

Description of Dellvery Order:

"Perform activities necessary “and incidental to: Set up'ofvsoopor‘t'area and facilities; sampling and analysis of container-

ized wastes; the securing of deteriorated containers; perform compatibility analysis; develop'test bulking scheme and gen-

erate composite samples for disposal analysis; analyze composite samples to characterize wastes for disposal; excavate

contaminated soil; and, provide transport and disposal of all hazardous substances.

éersonnel and Work Schedule: o ' Hours: see 1900-55 form

R. Moody (Response Mgr.)

M. Mark (Field Clerk)

N. Rusyn (Tech/Operator)

A. Olmedo (Cleanup Tech)

G. Connell (Cleanup Tech)

E. Thompson (Cleanup Tec )

Equipment Utilized

Pickup Truck 2wd (3) Facsimile (1) Uni Loader w/ Bucket (1)

Cellular Telephone (1) Cut-off Saw (1) 45 kW Generator (1) T

Computer (2) Portable Toilet (2) Heating Unit (1)

Printer (1) 8'x24' Office Trailer (1) Water Laser (1) )
Health and Safety Topics: '

Discussed daily agenda, work assignments and safety topic at beginning of each day. Safety toplc documented on “Dally

Safety Meetlng Form.

Work Performed by the Contractor:

2/14/00 - Continuing and completed gross removal of crystalized acid resrdue from Tank 70 and placing into 55-gal 17-H

poly drums. Gross removal effort yielded (58) drums.

2/15/00 - Continued removal effort in Tank 70 including cutting wooden liner into three foot sections and utlﬁzmg a plck to

break free from the inner side walls. Placing wooden liner material into cubic yard boxes.

2/16/00— Completed removal of wooden liner in Tank 70 and placing into cubic yard boxes yleldlng five fuII contamers “Set

iup water laser and began pressure washing angle iron that had been submerged in Tank 70

Level of Protection:

Level ‘D" - General site activity

Level “C’ - Waste handling activity
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Work Performed by Subcontractors: | ' - ‘| Date: 2/14/00 — 2/16/00

None.

Request for Changes- in Me'thb-d orv Sédpé and Speciﬁc Direction Received from OSC:

None.

Documents Submitted: o o To:

Document:

Meetings Held, Subject Matt;aru(‘D—;ci“siwo»ns):

Daily agenda, work assignment, and safety briefing per previous page.

Planned Activities:

Continue and complete work in Tank 70 Plan for and commence clean out of Tanks 68 & 69. Collect additional samples ]

of containers/drums, soil and tanks (vats) as warranted.

WRS Response Manager:
EPA On-Scene Coordinator: W
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Report No.: 008 - ’ - © | Date:2/17/00 - 2/18/00

Weather: 25-35° and clear on 2/17/00; 25-30° and snow on 2/18/00.

Description of Delivery Order:

Perform activities necessary and incidental to: Set up of suppon area and facilities; sampling and analysis of coritainer-

ized wastes; the secunnﬂg of deteriorated contamers perform compat|b1|ty analysis; develop test bulking scheme and gen-

erate composite samples for disposal analysis; analyze composite samples fo charactenze wastes for disposal; excavate

contaminated soil; and, provide transpoit and disposal of all hazardous substances.

Personnel and Work Schedule' ' Hours”see 1 900-55 form

R. Moody (Response Mgr )

M. Mark (Field Clerk)

N. Rusyh (Tech/Operator)

A. Olmedo (Cleanup Tech)

"G. Connell (Cle'anUp Tech)

E. Thompson (Cleanup Tech) '

Equipment Utillzed )

Pickup Truck 2wd (3) Facsimile (1) Uni Loader w/ Bucket (1) Air Compressor (1)
Cellular Telephone (1) - Cut-off Saw (1) 45 kW G'ener’aio}"-({)ﬂ 2’ Diaphram Pump (1)
Computer ( (2) Portable Toilet (2) Heating Unit (1) —

Printer (1) ____ &x24 Office Traller (1) Water Laser (1)

Health and Safety Topics: ‘

Discussed dally agenda work asmgnments and safety toplc at beginning of each day. Safety topic documented on “Dally

Safety Meeting” form

Work Performed by the Contractor: |

2/17/00 - Contiriued and completed spray decon of andle iron fromTank 70. Also spray deconned side walls of Tank 70.

Pumped liquid from Tank 68 into (9) 55-gal 17-E poly drums. Shoveled from Tank 68 in (2) 55-gal 17-H poly drums.

2/18/00 — Continued and completed clean out and spray decon of Tank 68. Drummed decon water into ekisting drums.

Pumped decon water from Tank 70 into () 55-gal 17-E poly drums. Also sampled an additional 24 waste drums and 2 tanks

for laboratory analysrs mcludlng ﬁve drums found in the OMER, Inc. box truck that were labeled “Methanol” B

Level of Protection:

Level “D” - General site activity

Level “C’ - Waste handling activity
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Work Performed by Subcontractors: — Date: 2/17/00 —2/18/00

None.

Request for Changes in Method or Scope and Spécific Direction Received from OSC:

‘None.

Documents Submitted: — | o To:

"Document;

Meetihgs Held, Subject Matter (Decisions):

Daily agenda, work éséigﬁméhtfé_nd safety briefing per previous page.

Planned Activities:

Commence clean out of Tank 69.

WRS Response Manager:

EPA On-Scene Coordinator:
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

"ReportNo.. 009 ~ | Date: 2/21/00 — 2/23/00

Weather: 30-45° and clear on 2/2 1?10_6; 35-50° and clear on 2/22/00; 42-52° and clear on 2/23/00.

Description of Delivery Order:

“Perform activities necessary and incidental to: Set up of support area and faéilitié‘s; sampli‘hg and analysis of container-

ized wastes; the s'eduﬁhé of deteriorated containers; perform compatibility analysis; dev'elo‘p- test bulking scheme and gen-

erate composite samples for drsposal analysis; analyze composite samples to characterize wastes for dlsposal excavate

contaminated soil; and, provide transport and disposal of all hazardous substances.

Personnel and Work Schedule: - Hours: see 1900-55 form

R. Moody (RM on 2/21 & 2/23) S. Garpiel (RM on 2/22)

M. Mark (Field Clerk)

N. Rusyn (Tech/Operator)

"A. Olmedo (Cleanup Tech)

G. Connell (Cleanup Tech)

E. Thompsort (Cleanup Tech)

Equipment Utilized:

Pickup Truck 2wd (3) Facsimile 1) ‘ Uni Loader w/ Bucket (1) —AIr Compressor (1)
Cellular Telephone (1) CutoffSaw (1) 45 KW Generator (1) 2" Diaphram Pump (1)
Computer (2) ] Portable Toilet (2) - Heating Unit (1) Jack Hammer (1)
Printer (1) . 824 Office Trailer (1) Water Laser (1) —
Health and Safety Topics: ~ — )

Discussed dally agenda work assngnments and safety topic at beglnmng of each day Safety topic documented on “Daily
Safety Meeting” form. '

 Work Performed by the Contractor:

2/21/00 - Began removal of caustic liquid from Tank 69. Pumped liquid into 55-galion 17-E poty drums. Prepared and

shrpped remainder of site samples via Fed Ex in accordance with IATA Dangerous Goods Regulations. -

2/22/00 — Continued cleanout of Tank 69, working on removal of solid material by usrng a jackhammer to break up the

material and containerize into 55-gallon 17-H poly drums.

2/23/00 —~ Continued cleanout of Tank 69, worklng on removal of solid material using same procedures as preceeding day.

Reshipped samples that were re;ected for carriage by Fed Ex.

Level of Protection:

Level “D* - General site activity

Level “C' - Waste handling activity
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Work Performed by Subcontractors: — Date: 2/21/00 - 2/23/00

None.

Request for Chanrgkes»in Method or Scope and Specific Direction Received from OSC:

None.

Documents Submitté(i:' — | To:-

Document:

Meetings Held, Subj;ct Matter (Decisions):

Daily agenda, work as'sig‘nrhent, and safety brieﬁhg per’vprevious page.

Planne-d-l_\ctivities:

‘Complete clean out of Tank 69 and ihvéstigate suspected tank underneath Tank 69.

WRS Response Manager:

EPA On-Scene Coordinator; ) ﬂ- %Q"
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

ReportNo: o010 — Date: 2/24/00 — 2/25/00

Weather: 48-58° and clear on 2/24/00; 42-58° and rain on 2/25/00.

Description of'D'eIivery Order:

Perform activities necessery and incidental fo: Set up of support area and facilities; sampling and analysis of container-

ized wastes; the securing of deteriorated containers; perform cdh_iba'tibiliﬁl éﬁ’alysis; develop test bulking scheme and gen-

erate composite samples for disposal analysis; analyze composife 'serripl"esw fo characterize wastes for disposal; excavate

contaminated soil; and, provide transport and disposal of all hazardous substances.

Personnel and Work Schedule: Hours: see 1900-55 form

R. Moody (Response Mgr.)

M. Mark (Field Clerk)

N. Rusyn (Tech/Operator)

A. Oimedo (Cleanup Tech)

G. Connell (Cleanup Tech)

E. Thompson (Cleanup Tech)

Equipment Utilized:

Pickup Truck 2wd (3) Facsimile (1) Uni Loader w/ Bucket (1) Air Compressor (1)
Cellular Telephone (1) Cut-off Saw (1) 45 KW Generator (1) 2" Diaphram Pump (1)
Comp’uter 2 Portable Toilet (2) Heating Unit (‘i’) '

Printer (1) T @'x24 Office Trailer (1) Water Laser (1)

Health and Safety Topics:

Discussed dauly agenda, work assignments and safety topic at beginning of each day Safety topic documented on “Daily

Safety Meeting” form.

Work I;"erformed by the Contractor:

2/24/00 - Continued and completed removal of solids from Tank 69. Decontaminated tank inner walls utilizing a pressure

washer and pumped decontamination liquid into drums. Began torch cutting on Tank 70 to render unusable.

2/25/00 — Continued work on Tank 70 and 69, cutting as necessary to render unusable and to consolidate into Tank 70.

Began cutting Tank 68. Cleaned off concrete siab adjacent to Tank 70 for utilization as a drum staging area. Moved

debris off the top of Tank 105 for ihspeeﬁon. Unearthed and inspected pit below Tank 69. Du'g around perimeter to deter-

min size of pit and calculated volume. Ordered drums for clean out. Collected a composite sample for waste analysis.

Level of Protection:

Level “D” - General site activity — <

Level *C' - Waste handling activity
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-52-99-07; DELIVERY ORDER NO. 0011

Work Performed by Subcontractors: Date: 2/24/00 - 2/25/00

None.

Re,qi:est fbr Changes in Method or Scope and Specific Direction Received from OSC: —

None.

Documents Sui:mitted: o To:

Document:

Meetings Held, Subject Matter (ISéciéiohs):‘ -

Daily agenda, work assignment, and safety ‘bri;ﬁﬁg per previous page.

Planned Activitiés: )

Continue and complete cutting on Tank 68. Remove and drum contents of pit below Tank 69.

WRS Response Manager:

EPA On-Scene Coordinator:
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Report No.: 011 — Date: 3/02/00 — 3/03/00

Weather: 31-52° and overcast on 3/02/00; 31-50° and clear on 3/03/00,

Description of Delivery Order:

Perform activities necessary and incidental to: Set up of supporf area and facilities; sampling and analysis of container-

ized wastes; the securing of deteriorated containers; perform mmpétfbﬁity arialysis; develop test bulking scheme and gen- »

erate corrrpbsite samples for disposal analysis; analyze composite samples to characterize wastes for disposal; excavate

contaminated soil, and, provide transport and disposal of all hazardous substances.

Personnel and Work Séh;duier - o — Hours: see 1900-55 form

R. Moody (Response Mgr.)

M. Mark (Field Clerk)

N. TRUer’i“(Téch/Operato_r)

A Olmedo (Cleanup Tech)

G. Connell,(Cleéndp. TéCﬁ)

[ E. Thompson (Cleanup Tech)

Equipment Utilized: .

"Pickup Truck 2wd (3) Facsimile (1) ~ Uni Loader w/ Bucket (1) Air Compressor (1)
Cellular Telephone ) Cut-off Saw (1) 45 KW Generator (1) 2" Diaphram Pump (1)
Computer 2) Portable Toilet (2) Heating Unit (1) -
Printer (1) ~_ 8x24 Office Trailer (1) Water Laser (1)

Health and Safety Topir:s; — -

Discussed dally agenda work assignments and safety topic at beglnnmg of each day. Safety topic documented on “Dally

Safety Meeting” form

Work ﬁerformed by the Contractor:

3/02/00 - Transferred drums of methanol from Gus's box truck to secure area. Cleanmg off waste dfums temporarlly

staged at northéast side of facrllty and moving to secure staging area.

-3/03/00 -

Level of Protédtibn:

Level ‘D" - General site activity

Level “C' - Waste handiing activity
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DAILY SUMMARY REPORT
NELSON GALVANIZING SITE
CONTRACT NO. 68-S2-99-07; DELIVERY ORDER NO. 0011

Work Performed by Subcontractors: o Date: 3/02/00 — 3/03/00

None.

Request for Changes in Method or Scope and Specific Direction Received from OSC:

None.

Documents Submitted: ——— — =

Documént:

' Meétings Held, Subject Matter (Decisions):

Daily agenda, w'ork'és,éi‘g'nr‘ﬁéhf, and safety briefing per previous page.

PlannédA-I'\ctiv-ities:

WRS Response Manager: ﬁu( W’L\

A4

EPA On-Scene Coordinator:

W4

/
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